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1207 FINAL RECORDS AND REPORTS (PROJECT CLOSE-OUT)  
 
1207-1 As-Built Plans  
 
In order to provide an accurate permanent record of actual placement of features for maintenance and future 
development, the Resident Engineer should keep an updated set of plans during the project, showing any 
changes to the original design made during construction.  At the end of the project, they are responsible for 
preparing two sets of As-Built Plans: one for Statewide Project Management and one for the ORG.  A third set 
can be provided to any Local Government involved in the contract, on a case by case decision.  Statewide 
Project Management should submit a memo to the Field Reports Section that provides the date they received 
their set of As-Builts Plans.  
 
As-Built Plans should be drawn accurately and to scale, with all necessary explanatory and reference 
information noted.  They shall include all changes from the bid documents, all permit work and all extra work 
performed under a supplemental agreement.  
 
Underground communications systems, electrical, or utility information must be included by providing accurate 
locations on the as-builts.  Special emphasis should be given to the location of any cables or equipment 
installed in a manner other than that specified by standard placement conventions.  The Contractor should 
supply the as-built survey information  
 
The final construction cost shall be recorded on the front page of the As-Built Plans.  The Resident Engineer 
shall sign and date the As-Builts.  
 
1207-2 Materials Sample Checklist  
 
The Materials Group will send a Materials Sample Checklist to the Resident Engineer upon the award of the 
contract, specifying the required frequency of sampling and testing of project materials.  The ORG or Area Lab 
Supervisor completes the form at the end of the project and submits it to the Resident Engineer for review and 
signature.  The Resident Engineer submits the original signed checklist to the Regional Materials Engineer for 
review and a statement regarding the adequacy of the Independent Assurance and Correlation Sampling and 
Testing Programs on this project.  All original documents then go to the District Engineer, who attaches a 
materials certification letter and forwards all original documents to the Materials Group.  After reviewing the 
materials sample checklist and all related documents, the Assistant State Engineer of the Materials Group 
submits the final certification of materials to the FHWA, or the Deputy State Engineer, as project funding 
determines.  It is recommended that the Resident Engineer keep a copy of the materials sample checklist in 
the project files.  For further information refer to Policy and Procedures Manual 92-6 and Exhibits 1207-2 -1A, 
B and C.  
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

OFFICE MEMO 
December 1, 2000 

 
TO:  LIGIA LLURIA 

Senior Resident Engineer 
633 E. 22nd Street 
Tucson, AZ  85713-1302 
 

FROM:  PAUL T. BURCH 
Quality Assurance Engineer 
Materials Group (068-R) 
 

RE:  PROJECT NO. NH 10-4(165) H2378 03C 
CASA GRANDE – TUCSON HWY. (I-10) 
(Ruthrauff Road to Miracle Mile (WB)) 
 

 
Materials Group has prepared the following checklist of the materials to be used in constructing this project which require 
testing for approval.  The number of recommended samples for acceptance (ACCP), independent assurance (IAS), and 
correlation (CORR) testing are derived from the Materials Testing Manual, Series 900, Sampling Guide Schedule.  The 
recommendations are considered minimum for the plan quantity.  Documentation must be provided if the actual number of 
samples differ from that recommended.  All materials used on the project which require testing should be listed.  Materials 
used which were not originally listed should be added. 
 
Acceptance samples taken by the project are to be recorded under the ACCP SAMPLES TAKEN BY PROJECT column, 
regardless of where the tests are performed.  The number of samples tested shall be recorded in the appropriate column.  
Acceptance testing performed by the project is to be recorded under the ACCP SAMPLES TESTED BY PROJECT column, 
acceptance testing performed by the Regional Lab is to be recorded under the REGIONAL ACCP column, and acceptance 
testing performed by the Central Lab is to be recorded under the CENTRAL ACCP column.  Independent assurance sample 
splits used for acceptance testing are to be recorded under the ACCP column for the lab performing the acceptance testing.  
Correlation testing performed by the Regional Lab is to be recorded in the REGIONAL CORR column.  Independent 
assurance sample testing is to be recorded under the column for the lab performing the testing, i.e., REGIONAL IAS or 
CENTRAL IAS columns. 
 
Upon completion of the project, the Materials Sample Checklist shall be signed and submitted to the Regional Materials 
Engineer for review and signature.  A copy of the completed and signed Certificate Log(s) shall be attached to the Materials 
Sample Checklist.  These documents shall be forwarded to the District Engineer for review and approval.  The District 
Engineer will then forward them to the Assistant State Engineer, Materials Group. 
 
 
       
 
 
cc: David Burbank 
 Regional Materials Engineer 
 Tucson Regional Lab (T918) 
 
 

Exhibit 1207-2 -1A.  Materials Sample Checklist 
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Exhibit 1207-2 -1B.  Materials Sample Checklist  
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Exhibit 1207-2 -1C.  Materials Sample Checklist 
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